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ESTIMATE RUN 05/27/2020

ESTIMATE SUMMARY 10:38:55

CONTID: C23017         ESTIMATE NO: 0008 PROG 2005

PCN: 23017-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: NHPP0253-273                  

I-25 EXPRESS LANES SEGMENT 5 & 6 CP-1

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,486,847.06 PARTICIPATING $ $ 1,381,225.38

AWARD PROJECT AMT: 16,685,952.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
339,021.28

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -37,411.38

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

45.90

WORK DAYS

WORK DAYS

59.71%

7,046,263.37

1,381,225.38

1,720,246.66

1,682,835.28

$

$

$

$

10,440,583.69

0.00

10,440,583.69

339,021.28

10,779,604.97

-241,307.83

0.00

10,538,297.14

0.00

AMOUNT DUE 10,538,297.14 1,682,835.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,682,835.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

151.0 TIME ALLOW: 329

ORIG TIME ALLOW: 329

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/30/2019

09/30/2019

05/16/2020

08/05/2019

08/29/2019

09/18/2019

09/30/2019
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

40,003.811.000

0.00

1.000

L S 

40,003.81000

0010 Removal of Structure 1.000

0.000

202-00001  
 

4,497.671.000

0.00

1.000

EACH

4,497.67000

0015 Removal of Tree 7.000

0.000

202-00010  
 

3,384.157.000

0.00

9.000

EACH

483.45000

0016 Rem Tree (Additional Area) 65.000

0.000

202-00010  
 

51,049.7065.000

0.00

65.000

EACH

785.38000

0020 Removal of Inlet 2.000

0.000

202-00019  
 

2,588.302.000

0.00

2.000

EACH

1,294.15000

0025 Removal of Manhole 1.000

0.000

202-00021  
 

1,136.801.000

0.00

1.000

EACH

1,136.80000

0030 Removal of Riprap 939.400

131.000

202-00027  
 

24,726.241,070.400

3,026.10

1,105.400

SY  

23.10000

0035 Removal of Pipe 734.000

0.000

202-00035  
 

24,684.42734.000

0.00

1,029.000

LF  

33.63000

0040 Removal of End Section 2.000

0.000

202-00037  
 

845.922.000

0.00

4.000

EACH

422.96000

0045 Removal of Delineator 19.000

0.000

202-00090  
 

121.9819.000

0.00

27.000

EACH

6.42000

0050 Removal of Gutter 149.000

0.000

202-00202  
 

794.17149.000

0.00

149.000

LF  

5.33000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Removal of Asphalt Mat 489.000

237.000

202-00220  
 

14,512.74726.000

4,737.63

6,650.000

SY  

19.99000

0060 *Removal of Pavement Marking 4,568.000

0.000

202-00250  
 

10,095.284,568.000

0.00

8,858.000

SF  

2.21000

0065 Removal of Bridge 0.000

0.000

202-00400  
 

0.000.000

0.00

0.000

EACH

122,359.05000

0070 Removal of Piling 0.000

0.000

202-00405  
 

0.000.000

0.00

0.000

EACH

4,291.33000

0075 *Removal of Light Standard 0.000

3.000

202-00700  
 

3,210.003.000

3,210.00

3.000

EACH

1,070.00000

0080 *Removal of Light Standard Foundation 0.000

2.000

202-00705  
 

2,602.802.000

2,602.80

3.000

EACH

1,301.40000

0085 Removal of Ground Sign 10.000

0.000

202-00810  
 

481.5010.000

0.00

11.000

EACH

48.15000

0090 Removal of Concrete Footing 1.000

0.000

202-00900  
 

954.701.000

0.00

1.000

EACH

954.70000

0095 *Removal of Fence 1,834.000

0.000

202-01000  
 

3,979.781,834.000

0.00

1,834.000

LF  

2.17000

0100 *Removal of Gate 1.000

0.000

202-01035  
 

217.261.000

0.00

2.000

EACH

217.26000

0105 *Removal of Guardrail Type 3 425.000

1,231.000

202-01130  
 

8,992.081,656.000

6,684.33

2,297.000

LF  

5.43000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Removal of Tensioned Cable Barrier 1,492.000

0.000

202-01200  
 

20,858.161,492.000

0.00

1,492.000

LF  

13.98000

0115 Plug Culvert 1.000

0.000

202-04001  
 

3,072.981.000

0.00

1.000

EACH

3,072.98000

0120 Unclassified Excavation (Complete In Place) 12,988.000

5,739.000

203-00010  
 

265,361.5918,727.000

81,321.63

25,651.000

CY  

14.17000

0125 Unsuitable Material 70.000

451.000

203-00050  
 

19,751.11521.000

17,097.41

600.000

CY  

37.91000

0130 Embankment Material (Complete In Place) (R40) 0.000

5,972.000

203-00066  
 

241,328.525,972.000

241,328.52

11,118.000

CY  

40.41000

0135 Proof Rolling 2.000

3.500

203-01100  
 

703.955.500

447.97

30.000

HOUR

127.99000

0140 Blading 19.500

3.000

203-01500  
 

4,810.7322.500

641.43

40.000

HOUR

213.81000

0145 Backhoe 21.500

0.500

203-01510  
 

4,916.3422.000

111.74

40.000

HOUR

223.47000

0150 Dozing 20.500

3.000

203-01550  
 

6,123.1623.500

781.68

40.000

HOUR

260.56000

0155 Combination Loader 21.000

3.000

203-01594  
 

2,329.2024.000

291.15

40.000

HOUR

97.05000

0160 *Potholing 62.500

7.000

203-01597  
 

26,336.3369.500

2,652.58

100.000

HOUR

378.94000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Laborer 49.500

17.500

203-02330  
 

3,170.4467.000

828.10

67.000

HOUR

47.32000

0170 Structure Excavation 0.000

25.000

206-00000  
 

1,185.0025.000

1,185.00

25.000

CY  

47.40000

0175 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

212.85000

0180 Structure Backfill (Class 2) 16.000

0.000

206-00200  
 

844.0016.000

0.00

30.000

CY  

52.75000

0185 Shoring (Area 1) 0.000

0.000

206-01781  
 

0.000.000

0.00

0.000

L S 

90,519.97000

0190 Shoring (Area 2) 0.000

0.000

206-01782  
 

0.000.000

0.00

0.000

L S 

92,809.77000

0195 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

6,750.000

CY  

10.46000

0200 Stockpile Topsoil 9,549.530

-300.000

207-00210  
 

72,423.829,249.530

-2,349.00

9,550.000

CY  

7.83000

0205 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

340.000

CY  

87.57000

0210 Stockpile Wetland Topsoil 224.000

116.000

207-00310  
 

7,605.80340.000

2,594.92

340.000

CY  

22.37000

0215 Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

710.000

CY  

53.50000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Erosion Log Type 1 (12 Inch) 5,545.000

306.000

208-00002  
 

24,164.635,851.000

1,263.78

18,770.000

LF  

4.13000

0225 *Silt Fence 3,609.000

95.000

208-00020  
 

5,444.883,704.000

139.65

4,400.000

LF  

1.47000

0230 Sediment Trap 0.000

0.000

208-00033  
 

0.000.000

0.00

2.000

EACH

1,823.79000

0235 *Aggregate Bag 724.500

0.000

208-00035  
 

7,868.07724.500

0.00

724.500

LF  

10.86000

0240 Concrete Washout Structure 3.000

0.000

208-00045  
 

3,567.873.000

0.00

3.000

EACH

1,189.29000

0245 Pre-fabricated Concrete Washout Structure (Type 1) 3.000

0.000

208-00046  
 

18,592.923.000

0.00

3.000

EACH

6,197.64000

0250 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

2.000

EACH

195.53000

0255 Vehicle Tracking Pad 7.000

0.000

208-00070  
 

24,788.967.000

0.00

8.000

EACH

3,541.28000

0260 Maintenance Aggregate (Vehicle Tracking Pad) 280.890

26.000

208-00071  
 

25,284.67306.890

2,142.14

400.000

CY  

82.39000

0265 Removal and Disposal of Sediment (Labor) 0.000

18.000

208-00103  
 

941.2218.000

941.22

80.000

HOUR

52.29000

0270 Removal and Disposal of Sediment (Equipment) 0.000

6.000

208-00105  
 

582.306.000

582.30

80.000

HOUR

97.05000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Sweeping (Sediment Removal) 10.000

1.000

208-00106  
 

1,560.7911.000

141.89

80.000

HOUR

141.89000

0280 Water Control 0.528

0.096

208-00400  
 

164,459.670.624

25,301.49

1.000

L S 

263,557.16000

0285 Temporary Stream Crossing 1.000

0.000

208-00521  
 

154,161.931.000

0.00

1.000

EACH

154,161.93000

0290 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,374.11000

0295 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

13.500

ACRE

706.09000

0300 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.400

ACRE

1,433.90000

0305 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.200

ACRE

3,802.05000

0310 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

13.500

ACRE

2,525.63000

0315 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

13.500

ACRE

793.00000

0320 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

2.000

ACRE

4,562.44000

0325 *Mulch Tackifier 355.590

900.000

213-00061  
 

3,063.641,255.590

2,196.00

3,279.000

LB  

2.44000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Live Brush Mattress 0.000

0.000

214-01011  
 

0.000.000

0.00

0.000

LF  

53.50000

0335 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

12,836.000

SY  

2.66000

0340 *Herbicide Treatment 12.000

22.000

217-00020  
 

3,643.7834.000

2,357.74

34.000

HOUR

107.17000

0345 *Noxious Weed Management 0.528

0.096

218-00000  
 

4,279.770.624

658.43

1.000

L S 

6,858.61000

0350 *Wildlife Biologist 8.500

13.500

240-00000  
 

2,354.0022.000

1,444.50

22.000

HOUR

107.00000

0355 *Removal of Nests 4.500

1.000

240-00010  
 

1,313.075.500

238.74

40.000

HOUR

238.74000

0360 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

171.80000

0365 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,669.651.000

0.00

1.000

L S 

2,669.65000

0370 * Materials Management Plan 1.000

0.000

250-00204  
 

2,669.651.000

0.00

1.000

L S 

2,669.65000

0375 Aggregate Base Course (Class 6) 637.000

1,623.000

304-06007  
 

140,526.802,260.000

100,918.14

4,627.000

CY  

62.18000

0380 *Hot Mix Asphalt (Patching) (Asphalt) 214.730

15.520

403-00720  
 

43,549.49230.250

2,935.45

350.000

TON 

189.14000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

6,830.000

TON 

79.17000

0386 Added Item (Dollar)/ Overweight Trucks -122.000

0.000

900-00006  
 

-122.00-122.000

0.00

-122.000

DOL 

1.00000

0390 Geotextile (Erosion Control) (Class 1) 1,108.000

386.000

420-00102  
 

3,944.161,494.000

1,019.04

4,200.000

SY  

2.64000

0395 Pile Tip 0.000

0.000

502-00460  
 

0.000.000

0.00

0.000

EACH

147.60000

0400 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

249.41000

0405 Dynamic Pile Test 0.000

0.000

502-02010  
 

0.000.000

0.00

0.000

EACH

2,461.00000

0410 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

102.02000

0415 Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

0.000

LF  

542.98000

0420 Crosshole Sonic Logging Testing 0.000

0.000

503-00310  
 

0.000.000

0.00

0.000

EACH

5,350.00000

0425 Riprap (24 Inch) 590.110

518.000

506-00224  
 

162,072.171,108.110

75,762.68

2,863.000

CY  

146.26000

0430 Soil Riprap (9 Inch) 0.000

0.000

506-00409  
 

0.000.000

0.00

73.000

CY  

201.46000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Soil Riprap (24 Inch) 240.000

0.000

506-00424  
 

38,424.00240.000

0.00

1,534.000

CY  

160.10000

0440 Void-Filled Riprap 595.050

0.000

506-00700  
 

97,570.35595.050

0.00

1,026.000

CY  

163.97000

0441 Pipe Railing 0.000

8.000

514-00000  
 

1,423.048.000

1,423.04

20.000

LF  

177.88000

0445 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

16.05000

0450 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

0.000

LF  

318.89000

0455 Concrete Class D (42 inch Waterline) 243.500

0.000

601-03000  
 

272,347.45243.500

0.00

243.500

CY  

1,118.47000

0460 Concrete Class D (Wall) 45.600

0.000

601-03050  
 

43,654.7045.600

0.00

51.000

CY  

957.34000

0465 *Concrete Class G 0.000

0.000

601-04550  
 

0.000.000

0.00

0.000

CY  

1,043.09000

0470 Concrete (Patching) 6.000

0.000

601-06150  
 

410.586.000

0.00

6.000

SF  

68.43000

0475 Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

0.000

SY  

14.34000

0480 Reinforcing Steel (42 Inch Waterline) 36,279.000

0.000

602-00000  
 

41,358.0636,279.000

0.00

36,279.000

LB  

1.14000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

1.33000

0490 48 Inch Reinforced Concrete Pipe (Complete In Place) 77.000

0.000

603-01485  
 

27,947.9277.000

0.00

77.000

LF  

362.96000

0495 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

0.000

LF  

109.52000

0500 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

3,944.001.000

0.00

1.000

EACH

3,944.00000

0505 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,438.531.000

0.00

1.000

EACH

5,438.53000

0510 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

0.000

EACH

31,756.78000

0515 Vane Grate Inlet Special (Double) (5 Foot) 0.000

0.000

604-25007  
 

0.000.000

0.00

0.000

EACH

9,974.71000

0520 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

675.000

LF  

57.69000

0525 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

1,955.33000

0530 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

1.000

EACH

3,530.45000

0535 Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

0.000

LF  

192.93000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

10.000

EACH

488.83000

0545 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

8.000

EACH

1,070.00000

0550 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

1,995.000

LF  

3.26000

0555 *Fence (Plastic) 963.000

0.000

607-11525  
 

2,580.84963.000

0.00

2,000.000

LF  

2.68000

0560 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

2.000

EACH

597.47000

0565 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

100.000

LF  

23.54000

0570 *2 Inch Electrical Conduit (Plastic) 0.000

150.000

613-01200  
 

2,775.00150.000

2,775.00

150.000

LF  

18.50000

0575 *Wiring 0.000

1.000

613-10000  
 

9,792.071.000

9,792.07

1.000

L S 

9,792.07000

0580 *Luminaire (LED) (Special) 0.000

4.000

613-13000  
 

3,686.044.000

3,686.04

4.000

EACH

921.51000

0585 *Light Standard Timber (30 Foot) 0.000

4.000

613-33300  
 

13,749.844.000

13,749.84

4.000

EACH

3,437.46000

0590 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

1,322.72000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 *Light Mast Arm 0.000

4.000

613-74000  
 

5,878.244.000

5,878.24

4.000

EACH

1,469.56000

0600 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

1.000

EACH

2,039.48000

0605 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

62.74000

0610 42 Inch Ductile Iron Pipe (Restrained)(Install Only) 2,830.000

0.000

619-06441  
 

1,173,799.102,830.000

0.00

2,830.000

LF  

414.77000

0611 F/A Chlorination Slug Method 83,873.930

0.000

700-70034  
 

83,873.9383,873.930

0.00

83,873.930

F A 

1.00000

0615 42 Inch Ductile Iron Pipe (Non-Restrained)(Install 
Only) 

1,045.000

0.000

619-06451  
 

418,553.851,045.000

0.00

1,045.000

LF  

400.53000

0620 24 Inch Welded Steel Pipe 100.000

0.000

619-10240  
 

88,262.00100.000

0.00

100.000

LF  

882.62000

0625 60 Inch Welded Steel Pipe 200.000

0.000

619-10600  
 

275,440.00200.000

0.00

200.000

LF  

1,377.20000

0630 6 Inch Plastic Pipe 0.000

2,914.000

619-50480  
 

225,048.222,914.000

225,048.22

2,914.000

LF  

77.23000

0635 *Detour Pavement (TYPE I) 1,463.630

0.000

621-00451  
 

147,358.271,463.630

0.00

1,467.410

TON 

100.68000

0640 *Detour Pavement (TYPE II) 0.000

0.000

621-00451  
 

0.000.000

0.00

1,457.000

TON 

89.71000
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PCN: 23017-BID    ESTIMATE RUN 05/27/2020

PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0643 Bollard 0.000

48.000

622-00270  
 

57,600.0048.000

57,600.00

48.000

EACH

1,200.00000

0645 Detour Drainage Pipe (Class 0) 64.000

0.000

624-20300  
 

14,594.5664.000

0.00

64.000

LF  

228.04000

0650 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

0.000

624-27025  
 

0.000.000

0.00

44.000

LF  

164.51000

0655 36 Inch Drainage Pipe (Class 7) (Complete In Place) 430.000

0.000

624-27037  
 

87,062.10430.000

0.00

430.000

LF  

202.47000

0656 48 In Trash Guard 0.000

1.000

616-30048  
 

3,600.001.000

3,600.00

1.000

EACH

3,600.00000

0660 *Construction Surveying 0.388

0.053

625-00000  
 

62,443.970.441

7,504.60

1.000

L S 

141,596.31000

0661 Const Surveying (Hour) 1,006.000

4.500

625-00001  
 

151,575.001,010.500

675.00

1,400.000

HOUR

150.00000

0665 *Mobilization 0.316

0.000

626-00000  
 

548,042.260.316

0.00

1.000

L S 

1,734,310.95000

0670 Mobilization (without Autopay) (Overhead) 0.754

0.059

626-00100  
 

1,848,947.070.813

134,179.43

1.000

L S 

2,274,227.64000

0675 *Public Information Services (Tier I) 0.528

0.096

626-01101  
 

20,688.060.624

3,182.78

1.000

L S 

33,153.95000

0680 *Pavement Marking Paint (High Build) 195.870

20.155

627-00013  
 

12,963.66216.025

1,209.50

400.000

GAL 

60.01000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Flagging 127.500

0.000

630-00000  
 

3,938.48127.500

0.00

150.000

HOUR

30.89000

0690 *Traffic Control Inspection 151.000

31.000

630-00007  
 

50,190.14182.000

8,548.87

378.000

DAY 

275.77000

0695 *Uniformed Traffic Control Coordination 7.750

0.500

630-00015  
 

454.998.250

27.58

35.000

HOUR

55.15000

0700 *Traffic Control Management (Special) 37.500

2.000

630-00017  
 

43,572.0639.500

2,206.18

100.000

DAY 

1,103.09000

0705 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

7,059.768.000

0.00

16.000

EACH

882.47000

0710 *Barricade (Type 3 M-B) (Temporary) 2.000

2.000

630-80336  
 

551.564.000

275.78

8.000

EACH

137.89000

0715 *Construction Traffic Sign (Panel Size A) (EXCLUDE 
REMOVAL)

50.000

0.000

630-80341  
 

5,515.5050.000

0.00

100.000

EACH

110.31000

0720 *Construction Traffic Sign (Panel Size B) (EXCLUDE 
REMOVAL)

58.000

3.500

630-80342  
 

10,175.7961.500

579.11

123.000

EACH

165.46000

0725 *Construction Traffic Sign (Panel Size C) (EXCLUDE 
REMOVAL)

0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

193.04000

0730 *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 37.500

0.000

630-80344  
 

827.2537.500

0.00

75.000

SF  

22.06000

0735 Portable Message Sign Panel 3.000

0.000

630-80355  
 

29,783.493.000

0.00

6.000

EACH

9,927.83000
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PROJECT: NHPP0253-273                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

1,070.001.000

0.00

4.000

EACH

1,070.00000

0745 *Drum Channelizing Device 12.000

0.000

630-80360  
 

728.0412.000

0.00

24.000

EACH

60.67000

0750 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

110.31000

0755 Concrete Barrier (Temporary) 3,378.000

564.000

630-80370  
 

264,074.583,942.000

37,782.36

8,500.000

LF  

66.99000

0760 *Traffic Cone 82.500

0.000

630-80380  
 

1,183.0582.500

0.00

165.000

EACH

14.34000

0761 Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

40.000

EACH

43.20000

0765 *Impact Attenuator (Temporary) 1.500

0.000

630-85010  
 

9,845.101.500

0.00

5.000

EACH

6,563.40000

0770 *Mobile Attenuator 31.500

2.000

630-85041  
 

18,476.9333.500

1,103.10

100.000

DAY 

551.55000

0775 Night Work Lighting 0.622

0.077

632-00000  
 

51,378.230.699

5,659.69

1.000

L S 

73,502.47000

0780 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

248,855.570

F A 

1.00000

0785 F/A Fuel Cost Adjustment -1,627.490

-4,510.460

700-70016  
 

-6,137.95-6,137.950

-4,510.46

10,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0790 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

40,000.000

F A 

1.00000

0795 F/A On-The-Job Trainee 520.000

3,370.000

700-70023  
 

3,890.003,890.000

3,370.00

3,890.000

F A 

1.00000

0800 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0801 F/A Pvmt Surf Course Maint 0.000

0.000

700-70155  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0802 F/A Lay Flat Rental 31,827.030

0.000

700-70034  
 

31,827.0331,827.030

0.00

31,827.030

F A 

1.00000

0805 CMGC Overrun Pool -33,334.400

2,500.000

700-71000  
 

-30,834.40-30,834.400

2,500.00

91,831.370

F A 

1.00000

0806 Added Item (Lump Sum)/ Waterline Diversion 1.000

0.000

900-00014  
 

24,820.451.000

0.00

1.000

L S 

24,820.45000

0807 F/A Great Western Railroad Bridge Investigation 44,023.030

0.000

700-70034  
 

44,023.0344,023.030

0.00

44,023.030

F A 

1.00000

0808 Added Item (Lump Sum)/ Coring 1.000

0.000

900-00014  
 

5,596.001.000

0.00

1.000

L S 

5,596.00000

0809 Added Item (Each)/ Grounding Mats 0.000

5.000

900-00007  
 

12,724.605.000

12,724.60

5.000

EACH

2,544.92000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0811 Added Item (Cubic Yard)/ 3/4 In Rock 0.000

10.000

900-00004  
 

348.3010.000

348.30

10.000

CY  

34.83000

CAT 8,056,997.241,126,156.0513,262,754.46CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES C-17-FF

0825 Rem Bridge 0.100

0.000

202-00400  
 

12,235.910.100

0.00

1.000

EACH

122,359.05000

0830 Rem of Pilling 0.000

0.000

202-00405  
 

0.000.000

0.00

6.000

EACH

4,291.33000

0835 Str Excav 86.670

0.000

206-00000  
 

4,108.1686.670

0.00

725.000

CY  

47.40000

0840 Str Bkfl (Flow-Fill) 11.220

0.000

206-00065  
 

2,388.1811.220

0.00

63.000

CY  

212.85000

0841 Str Bkfl (CL 1) 100.760

299.060

206-00100  
 

35,284.12399.820

26,392.05

1,022.000

CY  

88.25000

0842 Mechanical Reinforcement of Soil 100.760

299.060

206-00360  
 

10,195.41399.820

7,626.03

1,022.000

CY  

25.50000

0845 Str Bkfl (CL 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

60.000

CY  

52.75000

0850 Shoring (A 1) 0.900

0.000

206-01781  
 

81,467.970.900

0.00

1.000

L S 

90,519.97000

0855 Shoring (A 2) 0.900

0.000

206-01782  
 

83,528.790.900

0.00

1.000

L S 

92,809.77000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES C-17-FF

0860 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

370.000

TON 

79.17000

0865 Pile Tip 10.000

0.000

502-00460  
 

1,476.0010.000

0.00

18.000

EACH

147.60000

0870 CJP Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

1.000

EACH

249.41000

0875 Dynamic Pile Test 2.000

0.000

502-02010  
 

4,922.002.000

0.00

4.000

EACH

2,461.00000

0880 Steel Pile (HP 12x74) 512.080

0.000

502-11274  
 

52,242.40512.080

0.00

820.000

LF  

102.02000

0885 Drilled Shaft (42 In) 258.870

0.000

503-00042  
 

140,561.23258.870

0.00

495.000

LF  

542.98000

0890 CSL Testing 3.000

0.000

503-00310  
 

16,050.003.000

0.00

6.000

EACH

5,350.00000

0895 Waterproofing (Membrane) 0.000

1,161.670

515-00120  
 

18,644.801,161.670

18,644.80

2,248.000

SY  

16.05000

0900 Br Expan Device (0-4 In) 0.000

21.500

518-01004  
 

6,856.1421.500

6,856.14

182.000

LF  

318.89000

0905 Conc CL G 295.230

93.600

601-04550  
 

405,584.68388.830

97,633.22

827.000

CY  

1,043.09000

0910 Struct Conc Coating 55.600

86.000

601-40300  
 

2,030.54141.600

1,233.24

862.000

SY  

14.34000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES C-17-FF

0915 Reinf Steel (Epoxy) 97,897.000

25,429.000

602-00020  
 

164,023.58123,326.000

33,820.57

239,928.000

LB  

1.33000

0920 15 In Plastic Pipe 0.000

4.000

603-50015  
 

438.084.000

438.08

23.000

LF  

109.52000

0925 Vane Grate Inlet Spec (D) (5 Ft) 0.000

1.000

604-25007  
 

9,974.711.000

9,974.71

1.000

EACH

9,974.71000

0930 Brdg Rail Ty 10M 0.000

235.000

606-11030  
 

45,338.55235.000

45,338.55

470.000

LF  

192.93000

0930 MATERIAL ALLOWANCE Bridge Rail 0.000

235.000

25,523.35235.000

25,523.35LF  

108.61000

0935 2 In Elec Cond 190.000

46.000

613-00200  
 

5,555.44236.000

1,082.84

510.000

LF  

23.54000

0940 Prestress Conc Box (Depth Less Than 32") 8,654.110

0.000

618-01992  
 

542,958.868,654.110

0.00

16,336.000

SF  

62.74000

0940 MATERIAL ALLOWANCE Prestress Girder 0.000

7,681.890

313,497.937,681.890

313,497.93SF  

40.81000

0945 Temp Brdg 0.850

0.000

621-00500  
 

584,302.710.850

0.00

1.000

L S 

687,414.95000

CAT 2,569,189.54588,061.514,040,934.32CURRENT AMT0300 $ $ $

CAT NO0301 TEMPORARY BRIDGE 

0810 Temporary Bridge 0.000

0.000

621-00500  
 

0.000.000

0.00

0.000

L S 

687,414.95000

CAT 0.000.000.00CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:38:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0815 Field Laboratory (Special) 1.000

0.000

620-00014  
 

16,889.541.000

0.00

1.000

EACH

16,889.54000

0820 Sanitary Facility 3.000

0.000

620-00020  
 

5,136.003.000

0.00

3.000

EACH

1,712.00000

CAT 22,025.540.0022,025.54CURRENT AMT0400 $ $ $

CAT NO1300 WATER QUALITY 

0950 Uncl Excav (CIP) 6,128.000

0.000

203-00010  
 

86,833.766,128.000

0.00

6,128.000

CY  

14.17000

0955 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

1,635.000

CY  

10.46000

0960 Stockpile Topsoil 865.000

770.000

207-00210  
 

12,802.051,635.000

6,029.10

1,635.000

CY  

7.83000

0965 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.800

ACRE

706.09000

0970 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.800

ACRE

2,525.63000

0975 Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

2.800

ACRE

793.00000

0980 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

561.000

LB  

2.44000

0985 Outlet Structure 1.000

0.000

604-20000  
 

31,756.781.000

0.00

1.000

EACH

31,756.78000

CAT 131,392.596,029.10161,132.74CURRENT AMT1300 $ $ $

$10,779,604.911,720,246.66$17,486,847.06$CURRENT AMTPROJECT TOTAL


